

MICAS/EOI/002/2025:

Call for Expression of Interest (EOI) for the manufacture, delivery, installation and finishes of internal walls for the Malta International Contemporary Art Space.

Gantt Chart

The below Gantt Chart shows the timeline of the manufacturing, delivery, installation and finishes of the walls. Kindly sign the below declaration.

Task	Start	End
Phase 1 Manufacturing of the Walls (22 days)	14th April 2025	12th May 2025
Phase 2 Delivery and Installation of the Walls (12 days)	12th May 2025	26th May 2025
Phase 3 Finishes of the Walls (12 days)	19th May 2025	31st May 2025

Declaration form concerning timeline

I/We declare that we will fulfill the deadline to produce, finish and install the walls by the end of the month of May 2025.

Name & Surname

Signature

Date